

Table 2: Programme Management Revised Local Development Scheme December 2006

	07												08												09												10												11												12																							
	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D
SCI																																																																																				
CORE STRATEGY																																																																																				
CORE STRATEGY SA																																																																																				
HOUSING AND BUSINESS ALLOCATIONS DPD																																																																																				
SITE ALLOCATIONS SA																																																																																				
DESIGN GUIDE SPD																																																																																				
DESIGN GUIDE SA																																																																																				

Development Plan Documents (DPDs)

Evidence gathering and issues and options	
Public Participation (6 weeks)	
Development of Preferred Options	
Preparation of Submission document	
Submission to SoS and 6 week participation	
Omission Site Public Participation (6 weeks)	
Examination	
Issue of Inspector's Report followed by adoption	

Sustainability Appraisal (SA)

Appraisal	
Task D1 - Consultation	
Submission	

Supplementary Planning Documents (SPDs)

Evidence gathering and preparation	
Consultation (Reg 17) (6 weeks)	
Adoption	

Notes

- 1) Adoption date will be the first scheduled Full Council Meeting post issue of Inspector's Report
- 2) Sustainability Appraisal scoping carried out September/October 2006